
              Waste Management Fiscal Year 1999 Year-End Review

Richland Operations Office

Other Tri-Party
 Agreement  Milestones

M-19-00 9/30/02 Treatment or Direct Disposal of 1644 m3 of MLLW.
(Cumulative treatment and/or direct disposal rates will
be at least 246 m3 by the end of FY 2000, 822 m3 by
FY 2001, and 1644 m3 by FY 2002)

M-19-01 9/30/99 Initiate treatment of CH MLLW
M-26-01 4/30/99 Annual Hanford LDR report (ongoing, complete for FY

1999)
M-26-05F 8/31/99 Tritium Treatment Technology Evaluation (ongoing)

M-32-02 6/30/99 219-S Tank Interim Status Actions
M-32-02-T03 6/30/99 Complete Construction on Project W-178

M-32-03 9/30/99 Complete W-259 Construction
M-32-03-T06 9/30/99 Complete Upgrades to T Plant Tank System

Note: Completed milestones italicized and in Red

Performance
Outcomes


